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TH 60 — 4t" Street NW Weekly Construction Updates — Week 22

The City of Faribault and its project partners intend to send out and publish a weekly construction update on the TH
60/4th Street NW Reconstruction Project. This weekly update will be issued through the City of Faribault Facebook page
and the City’s website www.faribault.org on the Project website http://www.ci.faribault.mn.us/549/2019-03-TH-60-
Reconstruction. You can sign up to receive an emailed pdf of the newsletter by submitting your email address to

mduchene@ci.faribault.mn.us and requesting to be placed on the weekly TH 60 newsletter distribution list or you can

sign up for a text notification that will contain a link to the newsletter via the Faribault chamber of Commerce by texting
Faribault Hwy60 to 313131. Questions about the contents of the weekly updates or about the project in general can be
directed to Mark DuChene, Faribault City Engineer at either 507.333.0360 or mduchene@ci.faribault.mn.us or to Glenn
Cunningham, Senior Engineering Technician at either 507.333.0366 or gcunningham@ci.faribault.mn.us.

Answers too many frequently asked questions (FAQ) about the project can be found at:
http://www.ci.faribault.mn.us/DocumentCenter/View/4246/Hwy-60-FAQ---2019-03-21?bidld= .

The project is proposed to be completed in 4 main phases, and a copy of a map showing the project detour as well as
project phasing and anticipated phasing timelines can be found at:
http://www.ci.faribault.mn.us/DocumentCenter/View/4263/DetourMap v2?bidld=

If there is a non-life threatening emergency within the construction limits (such as loss of water) outside of normal
business hours please call dispatch at 507.334.4305 and they will contact the appropriate parties.

Previous Weeks Review 9/7/19 to 9/13/19

Underground utility work is quickly wrapping up. Watermain and sanitary sewer work up to 8™ Avenue NW is complete
and the 600 block is now ready for curb. The contractors completed the milling of the bituminous pavement on the
west end of the project between Irving Avenue and Hulett Avenue and installed the new curb near Irving Avenue. Most
of the striping and signage from Central Avenue to 4™ Avenue is complete and the decorative “acorn” street lights are
operational in these four blocks as well. A contractor for the railroad also completed the installation of the new
concrete track crossing platform.

Next Week Look Ahead 9/14/2019 to 9/20/2019

Work will continue to finish the storm sewer in the 700 block and the sewer, watermain and storm sewer in the 800
block. The watermain crossing under the railroad is also scheduled to be completed. Colored concrete and street lights
are scheduled to be completed in the 400 & 500 blocks and restoration in these blocks should follow.
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General Traffic Control/Detour
Notes

During the duration of the entire project and through the entire project limits which extend from Lyndale Avenue/TH 21
on the west end to Central Avenue on the east end, thru traffic will be detoured off TH 60 and rerouted along 2™
Avenue NW, TH 3/20™ Street NW and TH 21 (see detour map link above) Portions of TH 60/4%™" Street NW within the
project limits may be signed “Road Open to Local Traffic or Road Closed to Thru Traffic” or something similar. Please
keep in mind that “local traffic/access” is defined as having direct access on TH 60, or having business with someone or a
business who has direct access on TH 60. If you do not fall into either of these two categories, you should not be on TH
60 within the project limits at any time. Travel on TH 60 within the project limits should take place only when there is no
other possible alternative. Also please be respectful of private property and do not use private property to “short cut”
the detour route.

Pedestrian traffic will be maintained to the maximum extent practical to provide access to businesses and residents who
have access to TH 60, however other portions of sidewalk will be closed to facilitate construction work and those
sidewalks will be detoured along an alternate pedestrian route (typically around the block). Please review the link to the
FAQ above for more information about access during construction.

Central Avenue to 4" Avenue NW Access Notes:

This area is open to traffic. The signal systems at Central Avenue, 2" Avenue and 4™ Avenue are scheduled to be placed
into normal operations on Monday, September 16%.

4" Avenue NW to 6" Avenue NW

This phase is open to traffic. The final lift of pavement for this area has been delayed to allow more driveway and
sidewalk work to be completed ahead of the final paving, note that the manhole castings have been raised in
anticipation of final paving so be careful when traveling through this area.

6" Avenue NW to Lincoln Avenue Access Notes:

4™ St NW/TH 60 is now closed from 6™ Avenue to Lincoln Avenue for Phase 3 & 4 construction, the intersection of Irving
Avenue and TH 60 will be open for traffic crossing TH 60 only. Access to Affinity Plus Credit Union shall be from 5% St
NW via the Lincoln Avenue & 5% Street NW intersection or from the Irving Avenue intersection on the south side of TH
60. Access to Auto Zone shall be from either Irving Avenue via Division Street or from Old 4% Street. See attached map.

Traffic is permitted on the avenues on both sides of TH 60 up to the construction project limits. On-street parking on

the avenues is also open. If your business is on or near the project limits and you need assistance with maps to post at
your business or on your business website to direct traffic to/from your business, please contact the City Engineer.



Construction Photo of the Week

The top picture below shows the 100 block of 4™ St NW complete with final pavement and striping. City Staff have also
begun to hang the new banners on the street lights. The bottom picture shows the new concrete surface railroad
crossing the contractors for the railroad installed this past week. A new railroad crossing signal system will also be
installed before the project is finished in anticipation of rail activity resuming on this line.



















