



## Discussion Item

**TO:** Faribault Housing and Redevelopment Authority  
**FROM:** Deanna Kuennen, Com & Econ Dev Director  
**MEETING DATE:** December 13, 2021  
**SUBJECT:** RAD Repositioning Status Report

---

**PURPOSE:** Provide an ongoing update to the HRA regarding the RAD Repositioning process.

### **Current Activity:**

- The environmental review project contract with Braun (approved by HRA on 10/11, Res. 2021-07) has been finalized and is ready for signatures. A kick-off meeting will be scheduled soon.
- Kim Clausen has updated the PHA Annual Plan (public hearing scheduled for December 13, 2021) to include/reflect the RAD Repositioning project.
- Rice County submitted waiver request to HUD to convert Faribault's existing public housing to project-based vouchers on 9-29-2021. HUD responded on December 2, 2021 that the waiver was approved. Joy Watson, Rice County Director of Housing, will be reaching out to schedule a meeting to discuss next steps.