May 3, 2019

TH 60 — 4th Street NW Weekly Construction Updates — Week 4

The City of Faribault and its project partners intend to send out and publish a weekly construction update on the TH
60/4th Street NW Reconstruction Project. This weekly update will be issued through the City of Faribault Facebook page
and the City’s website www.faribault.org on the Project website http://www.ci.faribault.mn.us/549/2019-03-TH-60-
Reconstruction. You can sign up to receive an emailed pdf of the newsletter by submitting your email address to

mduchene®@ci.faribault.mn.us and requesting to be placed on the weekly TH 60 newsletter distribution list or you can

sign up for a text notification that will contain a link to the newsletter via the Faribault chamber of Commerce by texting
Faribault Hwy60 to 313131. Questions about the contents of the weekly updates or about the project in general can be
directed to Mark DuChene, Faribault City Engineer at either 507.333.0360 or mduchene@ci.faribault.mn.us or to Glenn
Cunningham, Senior Engineering Technician at either 507.333.0366 or gcunningham@ci.faribault.mn.us.

Answers too many frequently asked questions (FAQ) about the project can be found at:
http://www.ci.faribault.mn.us/DocumentCenter/View/4246/Hwy-60-FAQ---2019-03-21?bidld= .

The project is proposed to be completed in 4 main phases, and a copy of a map showing the project detour as well as
project phasing and anticipated phasing timelines can be found at:
http://www.ci.faribault.mn.us/DocumentCenter/View/4263/DetourMap v2?bidld=

If there is a non-life threatening emergency within the construction limits (such as loss of water) outside of normal
business hours please call dispatch at 507.334.4305 and they will contact the appropriate parties.

Previous Week Review 4/27/19 to 5/3/19

The sanitary sewer mainline is installed through the end of Phase 1 (3™ Avenue NW) and the mainline watermain is
approaching 2™ Avenue NW. This traffic signal system at Central Avenue and TH 60 is also scheduled to be removed
today, May 3™,

Next Week Look Ahead 5/3/19 to 5/10/19

The contractor is scheduled to remove the pavement within the intersection of Central Avenue and TH 60 on Monday,
May 6™. This will close this intersection for the foreseeable future. One of the underground utility crews will begin
installing the 54” diameter storm sewer starting at Central Avenue and working westward. The other underground
utility crew will finish the mainline watermain to the end of Phase 1 (3™ Avenue NW) and then begin installing new
water and sewer services to the affected properties.
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General Traffic Control/Detour Notes

During the duration of the entire project and through the entire project limits which extend from Lyndale Avenue/TH 21
on the west end to Central Avenue on the east end, thru traffic will be detoured off TH 60 and rerouted along 2™
Avenue NW, TH 3/20% Street NW and TH 21 (see detour map link above) Portions of TH 60/4™" Street NW within the
project limits may be signed “Road Open to Local Traffic or Road Closed to Thru Traffic” or something similar. Please
keep in mind that “local traffic/access” is defined as having direct access on TH 60, or having business with someone or a
business who has direct access on TH 60. If you do not fall into either of these two categories, you should not be on TH
60 within the project limits at any time. Travel on TH 60 within the project limits should take place only when there is no
other possible alternative. Also please be respectful of private property and do not use private property to “short cut”
the detour route.

Pedestrian traffic will be maintained to the maximum extent practical to provide access to businesses and residents who
have access to TH 60, however other portions of sidewalk will be closed to facilitate construction work and those
sidewalks will be detoured along an alternate pedestrian route (typically around the block). Please review the link to the
FAQ above for more information about access during construction.

Phase 1 Access Notes:

Phase 1 is under construction from Central Avenue to 3™ Avenue NW. At this time the intersections of Central Avenue
and 3™ Avenue are open for local access. The intersections of 15t Avenue NW, 2" Avenue NW and the alleyways
between Central Avenue and 1°* Avenue are closed. No unauthorized traffic is to enter the TH 60 roadway at these
closed intersections.

The intersection of TH 60 (4™ St NW) and Central Avenue will be closed on Friday, May 3 to remove the existing traffic
signal system. The three or four parking stalls on each side of Central Avenue closest to 4™ Street will be marked no
parking and a U-Turn area set up to allow traffic to continue to utilize parking on both sides of Central Avenue (see page
2 of attached map for more details). Once the signal system is removed the intersection will reopen with temporary
stop signs for the weekend (May 4™ and 5%) and then will close again on Monday, May 6% for the foreseeable future to
accommodate work in the intersection. The Intersection may be open intermittently with a gravel surface as the
sequence of work allows until it is finished. Thank you for your patience and understanding.

Traffic is permitted on 1°t Ave and 2™ Ave on both sides of TH 60 up to the construction project limits. On-street

parking on the avenues is also open. If your business is on or near the project limits and you need assistance with maps
to post at your business or on your business website to direct traffic to/from your business, please contact the City
Engineer.

Please see the attached TH 60-4™" St NW Business Access Map for more information.
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