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TH 60 — 4t" Street NW Weekly Construction Updates — Week 16

The City of Faribault and its project partners intend to send out and publish a weekly construction update on the TH
60/4th Street NW Reconstruction Project. This weekly update will be issued through the City of Faribault Facebook page
and the City’s website www.faribault.org on the Project website http://www.ci.faribault.mn.us/549/2019-03-TH-60-
Reconstruction. You can sign up to receive an emailed pdf of the newsletter by submitting your email address to

mduchene@ci.faribault.mn.us and requesting to be placed on the weekly TH 60 newsletter distribution list or you can

sign up for a text notification that will contain a link to the newsletter via the Faribault chamber of Commerce by texting
Faribault Hwy60 to 313131. Questions about the contents of the weekly updates or about the project in general can be
directed to Mark DuChene, Faribault City Engineer at either 507.333.0360 or mduchene@ci.faribault.mn.us or to Glenn
Cunningham, Senior Engineering Technician at either 507.333.0366 or gcunningham@ci.faribault.mn.us.

Answers too many frequently asked questions (FAQ) about the project can be found at:
http://www.ci.faribault.mn.us/DocumentCenter/View/4246/Hwy-60-FAQ---2019-03-21?bidld= .

The project is proposed to be completed in 4 main phases, and a copy of a map showing the project detour as well as
project phasing and anticipated phasing timelines can be found at:
http://www.ci.faribault.mn.us/DocumentCenter/View/4263/DetourMap v2?bidld=

If there is a non-life threatening emergency within the construction limits (such as loss of water) outside of normal
business hours please call dispatch at 507.334.4305 and they will contact the appropriate parties.

Previous Week Review 7/27/19 to 8/2/19

Construction crews finished underground utility work through the 5" Ave NW intersection and completed a good
portion of the watermain and sanitary sewer in the 500 block approaching 6™ Avenue. The first two of three lifts of
bituminous pavement were also placed from 2" Avenue NW through the 4™ Avenue NW intersection and all of the
concrete sidewalk on the west end of the job in Phase 4 from Hulett Avenue to Irving Avenue was completed except for
the tie in at Irving Avenue. The realigned 5™ St NW intersection with Irving Avenue is also scheduled to be paved by the
end of the day today. Crews are also scheduled to mill off the old bituminous surface from 6" Avenue to 8" Avenue
today as well. The traffic controls system at 2" Avenue was also installed and should be operational under a flashing
red condition sometime next week.

Next Week Look Ahead 8/3/2019 to 8/9/2019

Phase 2 work is scheduled to include completion of the construction of the underground utilities through 6 Avenue NW
with the goal to have all the roadway drain tile, sand and gravel installed through the 6™ Avenue NW intersection by the
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end of next week. Crews are also again scheduled to begin working on the median improvements on the west end of
the job between Hulett Avenue and Irving Avenue and will begin removing pavement from 6™ Avenue to 7™ Avenue to
allow underground utility work to start the following week.

General Traffic Control/Detour Notes

During the duration of the entire project and through the entire project limits which extend from Lyndale Avenue/TH 21
on the west end to Central Avenue on the east end, thru traffic will be detoured off TH 60 and rerouted along 2"
Avenue NW, TH 3/20% Street NW and TH 21 (see detour map link above) Portions of TH 60/4™" Street NW within the
project limits may be signed “Road Open to Local Traffic or Road Closed to Thru Traffic” or something similar. Please
keep in mind that “local traffic/access” is defined as having direct access on TH 60, or having business with someone or a
business who has direct access on TH 60. If you do not fall into either of these two categories, you should not be on TH
60 within the project limits at any time. Travel on TH 60 within the project limits should take place only when there is no
other possible alternative. Also please be respectful of private property and do not use private property to “short cut”
the detour route.

Pedestrian traffic will be maintained to the maximum extent practical to provide access to businesses and residents who
have access to TH 60, however other portions of sidewalk will be closed to facilitate construction work and those
sidewalks will be detoured along an alternate pedestrian route (typically around the block). Please review the link to the
FAQ above for more information about access during construction.

Phase 1 Access Notes:

Phase 1 is open to traffic. The intersections of TH 60/Central Avenue and TH 60/2" Avenue are open under flashing red
conditions (4-way stop). Please pay attention to traffic control at the intersections.

Phase 2 Access Notes:

Currently 4" St NW/TH 60 is closed between 4™ Avenue and 6" Avenue NW for Phase 2 construction. The roadway from
2" Ave through the 4™ Avenue intersection will be opening to traffic on either Friday August 2" or Saturday August 3.
The intersection of 4™ Avenue NW will see intermittent partial closures over the next couple of weeks to allow crews to
finish the sidewalk and signal work. Please pay extra attention when traveling through this intersection as the closures
may change regularly. The roadway will remain closed from 4" Avenue NW through 6™ Avenue. Access to properties
and businesses within this phase will be modified as shown on the attached maps.

Phase 3 Access Notes:

4™ St NW/TH 60 will be closing from 6™ Avenue to 7" Avenue NW for Phase 3 construction likely sometime next week.
Until such time TH 60 will be open from 6™ Avenue to 8™ Avenue on a grooved surface. The intent is to progress into
Phase 3 one block at a time, so the intersection of TH 60 and 7™ Avenue is scheduled to be open for north/south
crossing while work on the 600 block commences.

Traffic is permitted on the avenues on both sides of TH 60 up to the construction project limits. On-street parking on

the avenues is also open. If your business is on or near the project limits and you need assistance with maps to post at
your business or on your business website to direct traffic to/from your business, please contact the City Engineer.



Construction Photo of the Week

The traffic signal systems for the 2" Avenue intersections was installed on August 1t. The lights will be initially put into
a flashing red cycle sometime next week until they can be programmed. Crews also paved the first two of three lifts of
pavement on from 2" Avenue NW through the 4™ Avenue NW intersection.
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